

PROJECT OUTLINE

ARVIB Workforce Management - System Thinking Review (Resource Outline)

Appendix 1: Workforce Management - System Thinking Review (Resource Outline)

Task	Activity	Start	End	Duration	Owner	Dependencies	Resources	Notes
1.0 Project Initiation	1.1 Project Kick-off	2023-01-01	2023-01-05	5 days	Project Manager		Project Manager, Business Analyst, System Architect	Project Kick-off Meeting
2.0 System Analysis	2.1 System Requirements	2023-01-06	2023-01-15	10 days	Business Analyst	1.1	Business Analyst, System Architect	System Requirements Document
3.0 System Design	3.1 System Architecture	2023-01-16	2023-01-25	10 days	System Architect	2.1	System Architect, Business Analyst	System Architecture Document
4.0 System Implementation	4.1 System Development	2023-01-26	2023-02-15	20 days	System Architect	3.1	System Architect, Business Analyst, System Architect	System Development Document
5.0 System Testing	5.1 System Testing	2023-02-16	2023-02-25	10 days	System Architect	4.1	System Architect, Business Analyst, System Architect	System Testing Document
6.0 System Deployment	6.1 System Deployment	2023-02-26	2023-03-05	10 days	System Architect	5.1	System Architect, Business Analyst, System Architect	System Deployment Document
7.0 System Maintenance	7.1 System Maintenance	2023-03-06	2023-03-15	10 days	System Architect	6.1	System Architect, Business Analyst, System Architect	System Maintenance Document

