Action Plan 4								
CQC/OFSTED Recommendation:								
SAFEGUARDING								
AREA FOR IMPROVEMENT	PARAGRAPH 19 No 4							
ACTION REQURIED	Establish joint and agreed quality standards for safeguarding practice across the partnership and implement a joint quality assurance and performance framework underpinned by efficient information systems.							
PARAGRAPH	A framework for performance management is established which includes auditing and themed evaluations on a single and multi-agency basis but this is not yet embedded at a team level or in day to day practice to assure service quality. Thresholds for service access have recently been updated and are clearly defined but the quality of referrals remains too variable.							
LEAD ORGANISATION	DCS							
SEE ACTION PLAN FOR DETAIL	Page no 6							

	Action	Specific Actions	Milestones	Timeframe	Responsible	Review date	Status	Impact	Measures
					officers	/ completion	(RAG)		
						Date			
	Safeguarding								
	Within three month	s							
12	Review and	a) Review existing QA	Produce draft QA	February –	Graham	28 th February	G	Provide	Document in
	consolidate	Framework and	framework for initial	March 2012	Tilby	2012		basis for	place
	existing QA	Performance Data Set	discussion at DCB Quality &		Ian McGuff			consulta-	
	framework and	and strengthen	Performance Management					tion	
	data set into one	where appropriate	Group						
	system and		Consult DSCB re: QA		Graham	14 th March	G		
	implement		Framework and agree		Tilby	2012			
			'Content Areas' for focus		Ian McGuff				
			and multi-agency audit						
			plan						
			Consult on draft 'quality		Graham	23 rd March	Α		
			and outcome standards'		Tilby	2012			
					Ian McGuff				
			Identify type/source of		Graham	23 rd March	Α		
			current performance and		Tilby	2012			
			QA information		Ian McGuff				
			Produce draft DSCB		Graham	31st March	Α		
			Performance Data Set		Tilby	2012			
					Ian McGuff				

Action	Specific Actions	Milestones	Timeframe	Responsible	Review date	Status	Impact	Measures
				officers	/ completion	(RAG)		
					Date			
	b) Consult with partners	Consult and agree final	April	Graham	16 th April	Α	Framework	Document in
	using Safeguarding	versions of QA Framework		Tilby	2012		in use as	place and
	Board	and Performance Data Set		Ian McGuff			means of	commenceme
		with key partners via DSCB					evaluating	nt of improved
		Quality & Performance					quality of	provision for
		Management Group					provision	young people
		Disseminate to		Graham	30 th April	Α		
		practitioners and hold an		Tilby	2012			
		multi-agency briefing to		Ian McGuff				
		inform professionals of the						
		new framework and						
		expectations with regards						
		to single-agency QA and						
		performance processes						
	c) Implement consistent	Commence new multi-	April to July	Graham	16 th July		Framework	Framework
	audit process across	agency audit programme	2012	Tilby	2012		and data	and data set in
	Partnership based	and report findings to DSCB		Ian McGuff			set in use	use and
	upon new	Quality & Performance		Agency			and	improving
	performance	Management Group		Leads for			improving	outcomes and
	framework and data			Safeguarding			outcomes	quality of
Forest soults	set						and quality	provision
Extend audit							of provision	

	Action	Specific Actions	Milestones	Timeframe	Responsible	Review date	Status	Impact	Measures
					officers	/ completion	(RAG)		
						Date			
pr	rocesses to		Work with key partners to		Graham	31 st July			
	outinely		support introduction of		Tilby	2012			
	onitor the		single-agency QA and		Ian McGuff				
1 1	onsistency and uality of		performance reporting		Agency				
· ·	ractice				Leads for				
	actice				Safeguarding				
		d) Implement other	Conduct a 'Deep Dive	September	Graham	9 th		Framework	Framework
		elements of the QA	Review' or 'Turning the	– December	Tilby	November		and data	and data set in
		Framework	Curve' Exercise and report	2012	Ian McGuff	2012		set in use	use and
			findings to DSCB Quality &		Agency			and	improving
			Performance Management		Leads for			improving	outcomes and
			Group		Safeguarding			outcomes	quality of
								and quality	provision
								of provision	
			Evaluate impact of audit		Graham	31 st			
			programme in terms of		Tilby	December			
			quality and outcomes		Ian McGuff	2012			
					Agency				
					Leads for				
					Safeguarding				

Appendix 2

Action	Specific Actions	Milestones	Timeframe	Responsible	Review date	Status	Impact	Measures
				officers	/ completion	(RAG)		
					Date			
		Review and agree 'content	January –	Graham	31 st March			
		areas' for focus in 2012-13	March 2013	Tilby	2013			
				Ian McGuff				
				Agency				
				Leads for				
				Safeguarding				