

CQC/OFSTED Recommendation: Ensure the draft health action plan is agreed and fully supports improvements in health provision, including case recording, health contribution to holistic assessments of need and risk, case planning and measurement of health outcomes and impact.	
SERVICES FOR SAFEGUARDING AND LOOKED AFTER CHILDREN	
AREA FOR IMPROVEMENT	8. Improve integrated working with partners.
ACTION REQUIRED	1. Health organisations committed to ‘township’ model resulting in multi-agency locality teams. (Pilot site commencing xx/xx/xx) 2. Progress plans for collocation of safeguarding teams 3. With DMBC colleagues, review roles of health in leading, driving and supporting the agenda.
CURRENT POSITION STATEMENT	08/03/2012
ORGANISATION INVOLVED	ALL
PERSONNEL KEY SUE MARSHALL – SM ANNA DODD – AD WENDY PUGH – WP HILARY WALKER – HW PAULINE OWENS – PO DAWN GREARLEY – DG	ORGANISATION KEY DUDLEY & WALSALL MENTAL HEALTH PARTNERSHIP TRUST DUDLEY GROUP OF HOSPITALS FOUNDATION TRUST BLACK COUNTRY PARTNERSHIP FOUNDATION TRUST NHS DUDLEY

Milestones	Org	Specific Actions	Completion Date	Executive Lead	Local Lead	Status (RAG)	Position Statement	Impact	Measures
Health organisations committed to 'township' model resulting in multi-agency locality teams (1 pilot site identified meeting due 16/04/2012 to establish start date)	BCFT	Identify personnel involved	30.04.12	SM	AD	A	Personnel include: Health Visitors School Health Advisors	Development of model and implementation plan To ensure timely intervention in order to help prevent children and young people meeting the threshold for care	Progress against project plan
	DGFT	Identify personnel involved	30.04.12	DM	SM	A	Personell include: Midwives	As above	As above
	BCFT	Engage with local authority led working group to establish the	30.04.12	SM	AD	A		As above	As above

		model							
Progress plans for co-location of safeguarding teams	NHSD	Engage with local authority led working group to establish plans for approval	29/02/12	HW	PO	A	22 nd Feb meeting cancelled due to bereavement. Further date to be agreed	Co terminosity and greater integrated working	Audit
	BCFT	Engage with local authority led working group to establish plans for approval	29/02/12	SM	AD	A	22 nd Feb meeting cancelled due to bereavement. Further date to be agreed		
With DMBC colleagues, review roles of health in leading, driving and supporting the agenda	All	Establish as an agenda item on multi-agency Quality & Performance meeting (previously Exec Group)	31/03/12	HW	PO	A	Date of meeting 16/04/2012	As Above	